

Draft Timetable CAFCASS Chief Executive

Activity	Date
<p align="center">Advertisement placed and updated microsite 'live' Search ongoing</p>	<p align="center">Monday 4 March 2019</p>
<p align="center">Application closing date (4 weeks)</p>	<p align="center">Monday 1 April 2019</p>
<p align="center">Longlist call between Cafcass and Penna</p>	<p align="center">w/c 1 April 2019</p>
<p align="center">Longlist interviews (if necessary) (Edward Timpson / Anthony Douglas / James Hyde)</p>	<p align="center">17 April 2019</p>
<p align="center">Shortlist meeting / call with Cafcass</p>	<p align="center">Immediately after longlist interviews</p>
<p align="center">Take up of references</p>	<p align="center">Immediately after shortlisting</p>
<p align="center">Senior Manager and FJYPB Roundtable Panels</p>	<p align="center">Thursday 25th April</p>
<p align="center">Final Interview Panel</p>	<p align="center">Friday 26th April (TBC)</p>